

Agile Project Management with Scrum

3 HOCHSCHULE
m LIECHTENSTEIN
fiibliothek

Ken Schwaber

Contents

Foreword: Mike Cohn	-vfi	ix
Foreword: Mary Poppendieck		xi
Acknowledgments	*.fj J •ttyjM \	xv
Introduction	-•^••h.y-A^;	xvii
Backdrop: The Science of Scrum		1
Empirical Process Control		2
Complex Software Development		4
The Skeleton and Heart of Scrum		5
Scrum Roles		6
Scrum Flow	' •* >,:;••	7
Scrum Artifacts		9
Product Backlog		10
Sprint Backlog		12
Increment of Potentially Shippable Product Functionality		12
New Management Responsibilities		15
The ScrumMaster at MetaEco		16
The Situation at MetaEco		16
The ScrumMaster in Action		16
The ScrumMaster's Value		17
The Product Owner at MegaEnergy		18
The Situation at MegaEnergy		18
The Product Owner in Action		19
The Product Owner's Value		20
TheTeamatServiceist		21
The Situation at Serviceist	p r n *ln>it1 -•* ^•••_>!	21
The Team in Action	r^v,.,?	22
The Team's Value	^yi^n.; <M,.	23
3 The ScrumMaster		
The Untrained ScrumMaster at Trey Research		26
What Was Wrong		27
Lessons Learned		28

The Untrained ScrumMaster at Litware	29
What Was Wrong	29
Lessons Learned	30
Overzealous at Contoso.com	31
Being Right Isn't Everything	31
Lessons Learned	32
Wolves at MegaFund	33
The Wolves Strike	
Lessons Learned	
Bringing Order from Chaos	
The Situation at Serviceist	
Application of Scrum	
Lessons Learned	
The Situation at Tree Business Publishing	42
Application of Scrum	44
Lessons Learned	45
The Situation at Lapsec	46
Application of Scrum	48
Lessons Learned	50
The Product Owner	53
Customer and Team Collaboration	54
Getting Serviceist's Management Back in Action	55
Sprint Review Meeting	56
Lessons Learned	57
Fixing the Problem of XFlow at MegaFund	57
Addressing the Problem	58
Lessons Learned	60
Company Goals at TechCore	60
How Scrum Helped TechCore	61
Lessons Learned	63
Company Goals at MegaBank Funds Transfer System	63
How Scrum Helped FTS	64
Lessons Learned	64

Planning a Scrum Project

Managing Cash at MegaBank
 The Two-Day Sprint Planning Meeting 69
 Lessons Learned **73**
 Certified ScrumMasters Take on Return on Investment (ROI) **74**
 MLBTix **74**
 How the Teams Respond to This Exercise **78**
 Lessons Learned **80**

Project Reporting—Keeping Everything Visible 83

New Project Reporting at the MegaEnergy Title Project 84
 Solving the Problem
 Lessons Learned 91
 Getting More Information at MegaBank 92
 Solving the Problem 93
 Lessons Learned 94
 Not Everything Is Visible at Serviceist 95
 The Reality 96
 Lessons Learned 98

ret

8 The Team 101

Team Formation at Serviceist 102
 Learning Who's the Boss: The Transition 104
 Learning to Engineer Better: The Transition 105
 Learning to Self-Organize: The Transition 107
 Estimating Workload: The Transition 110
 Learning to Have Fun While Working: The Transition **114**
 Giving the Team a Chance at WebNewSite 116
 Background 116
 Lessons Learned **117**

9 Scaling Projects Using Scrum 119

Scaling at MegaFund 120
 Approach **120**
 Lessons Learned ; r * **121**

	Scrum Scaling	122
	Scaling at Medcinsoft	124
	Approach	126
	Bug Fixing	130
	Lessons Learned	131
A	Rules	133
	Sprint Planning Meeting	133
	Daily Scrum Meeting	135
	Sprint	136
	Sprint Review Meeting	137
	Sprint Retrospective Meeting	138
B	Definitions	141
C	Resources	145
D	Fixed-Price, Fixed-Date Contracts	147
	How to Gain Competitive Advantage	148
	How to Ignore Competitive Advantage	149
E	Capability Maturity Model (CMM)	151
	CMM at MegaFund	151
	SEI, CMM, and Scrum	152
	Index	155